
 DevOPS Bootcamp 

Pre course 
Enrolment 

and 
preparation 

Week 1   
Induction and 

Foundation 
learning 

Week 2 
Foundation 

learning 

Week 3 
Foundation 

learning 

Week 4 
Soft Skills 

Week 5  
Employer 

Engagement, 
self -learning, 

and exam 

Week 6 
Specialism 

training 

Week 7  
Specialism 

training 

Week 8  
Specialism 

training  

Week 9  
Specialism 

training 

Week 10       
Specialist training & 
Project Submission 
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On-Line 
Induction 

and 
preparation 

Virtual 
Classroom 5 

days 

Virtual 
Classroom 5 

days 

Virtual 
Classroom 5 

days 

Virtual Classroom 
5 days 

Classroom and 
self-learning  

5 days 

Virtual 
Classroom  

5 days 

Virtual 
Classroom  

5 days 

Virtual Classroom 
5 days 

Virtual Classroom 
5 days 

Virtual Classroom  
5 days 

 
Enrolment 
activities 
including: 
 
Induction 
activities 
 
System 
testing 
 
Exam 
booking 

. 

 
Introduction 
  
AGILE 
 
DevOps 
 
Source 
Control 
 
Basic NetSec 
 
OS Basics 
 
 

 
Databases 
 
HTML 
 
Python 
Fundamentals 
 
 

 
Python 
Fundamentals 
cont. 
 
AZ900 exam 
prep 
  
Self -
assessment of 
progress 
submitted to 
BUD 
 
Tutor 
provided 
progress 
feedback 

 
Role Overview 
 
Communication 
skills 
 
Impactful 
presentations 
 
Career workshop 
 
Interview 
preparation 
 
Safeguarding 
 
British Values 
 
Prevent 
 
Employer 
intelligence 
 
Build your CV and 
Linked in profile 
 

 
20 hours 
minimum self-
learning 
 
Exam  
 
Project 
overview and 
introduction 
 
Employer 

presentations, 

workshops etc 

 

Opportunity 

to apply for 

jobs 

 

 
Python and 
flask 
 
Project progress 

 
Day 1: 
Linux basics 
 
Day 2-3:  
CI/CD Basics 
 
Day 4-5:  
Intermediate 
Linux 
 
Project 
progress 
 
 
 
 

 
Day 1: 
Intermediate 
Linux 
cont. 
 
Day 2-5: 
Intermediate 
CI/CD 
 
Project progress 

 
Day 1-2: 
Intermediate 
CI/CD 
cont. 
 
Day 3-5: 
Docker 
Containers 
 
Project progress 

 
 
 
 

 
Day 1-4: 
Project Support 

 
Day 5: 
SFIA 2 assessment 
and presentation 
 
Project submission 

Pathway days 
1-5 

Pathway days 
6-10 

Pathway days 
11-15 

  Pathway days 
15-20 

Pathway days 
21-25 

Pathway days  
26-30 

Pathway days  
31-35 

Pathway 
 36-40 

 


